Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	29 September 2026
Team ID	SWTID-2026-3075
Project Name	Streamlining IT Procurement – Automating Standard Laptop Orders
Team Size	4
Team Leader	Karpagam R
Team Member	Padma Priya R
Team Member	Mariyam Asiya S, Shreya S
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below table to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Laptop Request	USN-1	As a university user, I can submit a standard laptop request with the required details.	3	High	Karpagam R
Sprint-1	Laptop Request	USN-2	As a requester, I can select an approved standard laptop model and required accessories.	2	High	Padma Priya R
Sprint-1	Validation	USN-3	As the system, I can validate mandatory details and eligibility before submission.	3	High	Shreya S
Sprint-2	Approval Workflow	USN-4	As an approver, I can review the laptop request and approve or reject it.	3	High	Karpagam R
Sprint-2	Approval Workflow	USN-5	As a requester, I can view the current approval status of my request.	2	Medium	Padma Priya R
Sprint-2	Procurement	USN-6	As an IT/procurement user, I can receive an automated procurement task for approved requests.	3	High	Mariyam Asiya S
Sprint-3	Asset Management	USN-7	As an IT asset user, I can record and assign the delivered laptop to the requester.	3	High	Shreya S
Sprint-3	Notifications	USN-8	As a requester, I receive notifications for approval, procurement, delivery, and closure.	2	Medium	Mariyam Asiya S
Sprint-3	Tracking	USN-9	As an IT user, I can track request, order, delivery, and asset status in ServiceNow.	3	High	Padma Priya R
Sprint-4	Reports	USN-10	As an administrator, I can view reports on laptop orders, turnaround time, and status.	2	Low	Karpagam R
Sprint-4	Audit	USN-11	As an administrator, I can review the history of approvals, procurement actions, and updates.	2	Medium	All

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date	Story Points Completed (as on Planned End Date)	Sprint Release Date
Sprint-1	8	6 Days	01 Oct 2026	06 Oct 2026	8	06 Oct 2026
Sprint-2	8	6 Days	07 Oct 2026	12 Oct 2026	8	12 Oct 2026
Sprint-3	8	6 Days	13 Oct 2026	18 Oct 2026	8	18 Oct 2026
Sprint-4	4	6 Days	19 Oct 2026	24 Oct 2026	4	24 Oct 2026

Velocity:

For this project, the planned total is 28 story points across 4 sprints. Each sprint is planned for 6 days. The average planned velocity can be calculated as:

Average Velocity (AV) = Total Story Points / Number of Sprints = 28 / 4 = 7 story points per sprint

Burndown Chart:

A burndown chart is a graphical representation of work remaining versus time. For this project, the chart can track the remaining story points after each sprint.

Sprint Point	Planned Remaining Story Points
Start	28
End of Sprint-1	20
End of Sprint-2	12
End of Sprint-3	4
End of Sprint-4	0

The planned burndown starts at 28 story points and reduces as the team completes the laptop procurement automation user stories.

Sprint Planning – Team Roles and Delivery Flow

Team Member	Primary Sprint Responsibilities
Karpagam R (Team Leader)	Coordinate sprint planning, ServiceNow request design, approval workflow, integration, and final review.
Padma Priya R	Design request form/catalog items, notifications, requester status tracking, and testing.
Mariyam Asiya S, Shreya S	Work on validation rules, procurement tasks, asset management, reports, and testing.

Sprint Delivery Flow

- 1. Requester submits a standard laptop order through the ServiceNow catalog.
- 2. System validates required information and eligibility.
- 3. Approval workflow routes the request to the appropriate approver.
- 4. Approved requests automatically generate IT/procurement tasks.
- 5. Procurement team updates order and delivery status.
- 6. Delivered laptop is recorded and assigned through asset management.
- 7. Notifications keep the requester informed and the request is closed.
- 8. Reports and audit history provide visibility into the complete process.

References

1. ServiceNow – Service Catalog and request management concepts.
2. ServiceNow – Flow Designer and workflow automation concepts.
3. ServiceNow – Configuration Management Database (CMDB) and Asset Management concepts.
4. Atlassian – Agile project management, sprint planning, velocity, and burndown chart concepts.